
 
 
 
 
October 21, 2003 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, California 90012 
 
Dear Supervisors: 
 
APPROVE REVISED PROJECT COST AND APPROPRIATION ADJUSTMENT 

FOR PLAYGROUND REPLACEMENT AT FOUR FIFTH DISTRICT PARKS 
 

(Fifth District – 3-Vote Matter) 
 

 
JOINT RECOMMENDATION WITH THE CHIEF ADMINSTRATIVE OFFICER 
THAT YOUR BOARD: 
 
Approve the attached budget adjustment to reallocate appropriation among the 
four play area projects at Farnsworth Park, Hasley Canyon Park, George Lane 
Park, and Del Valle Park and realign project cost estimates within the approved 
State Proposition 12 Per Capita grant of $500,000, as follows: 

 
 Increase appropriation and revenue by $24,000 for Farnsworth Park (C.P. 

No. 86620), for a total revised project cost of $149,000;  
 
 Decrease appropriation and revenue by $34,000 for Hasley Canyon Park 

(C.P. No. 86621), for a total revised project cost of $91,000; 
 
 Increase appropriation and revenue by $44,000 for George Lane Park 

(C.P. No. 86622), for a total revised project cost of $169,000; and 
 

 Decrease appropriation and revenue by $34,000 for Del Valle Park (C.P. 
No. 86623), for a total revised project cost of $91,000. 
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PURPOSE/JUSTIFICATION OF THE RECOMMENDED ACTION 
 
Approval of the recommended actions will reallocate existing appropriation 
among the four projects, funded by State Proposition 12 Per Capita bond funds, 
to reflect the revised cost estimates for each of the four play area renovations. 
  
On June 17, 2003, your Board approved the Playground Replacement Project for 
four Fifth District parks; Farnsworth Park, Hasley Canyon Park, George Lane 
Park, and Del Valle Park.  The Board approved budget for each project was 
$125,000, for a total of $500,000.   
   
The original cost estimates were based on a standardized refurbishment plan for 
each site.  The cost estimates have been revised to reflect demolition and play 
equipment installation requirements tailored for each site, including specific 
requirements as determined by safety audits.   
 
The scope of work for each project includes the removal and replacement of 
playground equipment with Americans with Disabilities Act (ADA) compliant play 
equipment and resilient surfacing.  Farnsworth Park and George Lane Park 
require additional elements and more of the resilient surfacing due to the larger 
play areas.  For safety reasons, most of the old play equipment has already been 
removed.  The site work will be completed by the Department of Parks and 
Recreation’s East Agency, Construction Services Division and the Regional 
Facilities Agency, and will include demolition, removal of sand, and installation of 
the drainage system.  The projects are scheduled to be completed by mid-
December. 
 
To meet this accelerated timeframe, the Department of Parks and Recreation will 
work with the Internal Services Department to access one of the available Master 
Purchase Agreements offered through the US Communities - Government 
Purchasing Alliance (GPA) program for the purchase and installation of 
playground equipment, surfacing, and site furnishings.  Use of the GPA program 
was approved by your Board in 1998 to obtain volume discounts that are 
available to local governments on a nationwide basis and will provide cost 
effective pricing by combining the volumes of participating agencies and improve 
timeliness.  
 
The playground equipment at approximately 78 remaining park sites will be 
acquired through the County’s Purchasing Agent in accordance with standard 
Purchasing Policies and Procedures.  To coordinate this effort, the departments 
of Parks and Recreation, Internal Services, and Chief Administrative Office are 
currently developing specifications and project plans to facilitate the acquisition 
and installation of the equipment.  We will return to your Board with 
recommendations upon the development of the project plans.  



The Honorable of Supervisors 
October 21, 2003 

 

Page 3 
 
 
Implementation of Strategic Plan Goals 
 
The recommended action meets the County Strategic Plan Goals of Service 
Excellence, Fiscal Responsibility, and Children and Families’ Well-Being by 
investing in public infrastructure and providing facilities and services that are 
beneficial and responsive to the community needs. 
 
FISCAL IMPACT/FINANCING 
 
The recommended action will realign appropriation and revenue for each of the 
four capital projects to reflect refined cost estimates at each site and does not 
increase or decrease appropriation or revenue for the Department. 
 
The appropriation adjustments will decrease two project budgets and increase 
two project budgets within the limits of a $500,000 Proposition 12 Per Capita 
grant, as follows: 
       Original   Increase/  Revised 

C.P. No.  Park    Estimate (Decrease)   Amount 
86620  Farnsworth   $125,000    $24,000 $149,000 
86621  Hasley Canyon   125,000    (34,000)     91,000 
86622  George Lane    125,000      44,000   169,000 
86623  Del Valle    125,000    (34,000)     91,000 

 
Total    $500,000     $        0 $500,000 

 
The grant application for these four capital projects was approved by the State on 
May 27, 2003.  The State has indicated that the grant does not need to be 
modified as the project scope and the total grant award of $500,000 have not 
been impacted.   
 
Operating Budget Impact 
 
The project improvement consists of the replacement of the existing playground 
equipment and there will be no impact to the Department’s operating budget. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS  
 
This action has been reviewed by County Counsel. 
 
ENVIRONMENTAL DOCUMENTATION 
 
On June 17, 2003, your Board found these projects to be categorically exempt 
from the California Environmental Quality Act. 



The Honorable of Supervisors 
October 21, 2003 

 

Page 4 
 
 
CONTRACTING PROCESS 
 
The acquisition and installation of equipment for each project is within the 
statutory authority of the County’s Purchasing Agent.  The equipment will be 
procured in accordance with standard County purchasing policies and 
procedures. 
 
IMPACTS ON CURRENT SERVICES (OR PROJECTS) 
 
The completion of these projects will replace unsafe play equipment and play 
surfaces in the parks and will have no impact on current County services or 
projects. 
 
CONCLUSION 
 
Please return one conformed copy of this action to the Chief Administrative 
Office, Capital Projects Division and the Auditor-Controller, and three conformed 
copies to the Department of Parks and Recreation for distribution. 
 
Respectfully submitted, 
 
 
 
 
Tim Gallagher     David E. Janssen 
Director      Chief Administrative Officer 
 
Attachment (2) 
 
c: Executive Officer, Board of Supervisors (22) 
 County Counsel 
 Internal Services Department 
 Auditor-Controller 



ATTACHMENT  A (1) 
 

APPROVAL OF BUDGET ADJUSTMENTS TO FOUR PLAY AREA 
REFURBISHMENT PROJECTS FUNDED THROUGH PROPOSITION 12 

 CHARLES FARNSWORTH PARK 
C.P. NO. 86620 

 (Fifth District - 3 Vote Matter) 
 
I.     PROJECT SCHEDULE    

 
Project Activity 

Scheduled
Completion 

Date 

Revised 
Completion 

Date 

Date 
Completed 

1.  Land Acquisition Environmental Impact Report N/A N/A N/A 
2.  Program N/A N/A N/A 
4.  Schematic Design N/A N/A N/A 
5.  Design Development N/A N/A N/A 
6.  Construction Documents 09/18/03 09/28/03 N/A 
7.  Jurisdictional Approval N/A N/A N/A 
8.  Construction Contract Award N/A N/A N/A 
9.  Construction Start 10/01/03 10/15/03 N/A 
10 Beneficial Occupancy 12/17/03 12/17/03 N/A 
11.Final Acceptance N/A N/A N/A 
  
II.     PROJECT COST SUMMARY   

 
Cost Category 

Estimated
Project 
Cost

Impact of 
Proposed 

Action

Revised 
Project Cost 

Expenditure
& 

Encumbrance
1.   Land Acquisition N/A N/A N/A N/A 
2.   Plans and Specifications  11,000 0 11,000 0 
3.   Plan Review 0 0 0 0 
4.   Make-Ready Activities 0 0 0 0 
5.   Construction 39,400 100 39,500 0 
6.   Equipment 62,100 15,600 77,700 0 
7.   Consultant Services 0 2,000 2,000 0 
8.   County Services 12,500 6,300 18,800 0 

9.   Other  0 0 0 0 
      TOTAL 125,000 24,000 149,000 0 

 
 



ATTACHMENT  A (2) 
 

APPROVAL OF BUDGET ADJUSTMENTS TO FOUR PLAY AREA 
REFURBISHMENT PROJECTS FUNDED THROUGH PROPOSITION 12 

HASLEY CANYON PARK 
C.P. NO. 86621 

 (Fifth District - 3 Vote Matter) 
 

I.     PROJECT SCHEDULE    
 

Project Activity 
Scheduled
Completion 

Date 

Revised 
Completion 

Date 

Date 
Completed 

1.  Land Acquisition Environmental Impact Report N/A N/A N/A 
2.  Program N/A N/A N/A 
4.  Schematic Design N/A N/A N/A 
5.  Design Development N/A N/A N/A 
6.  Construction Documents 09/18/03 09/28/03 N/A 
7.  Jurisdictional Approval N/A N/A N/A 
8.  Construction Contract Award N/A N/A N/A 
9.  Construction Start 10/01/03 10/15/03 N/A 
10 Beneficial Occupancy 12/17/03 12/17/03 N/A 
11.Final Acceptance N/A N/A N/A 
  
II.     PROJECT COST SUMMARY   

 
Cost Category 

Estimated 
Project 
Cost 

Impact of 
Proposed 

Action 

Revised 
Project Cost 

Expenditure 
& 

Encumbrance
1.   Land Acquisition N/A N/A N/A N/A 
2.   Plans and Specifications  11,000 (1,000) 10,000 0 
3.   Plan Review 0 0 0 0 
4.   Make-Ready Activities 0 0 0 0 
5.   Construction 39,400 (19,000) 20,400 0 
6.   Equipment 62,100 (11,700) 50,400 0 
7.   Consultant Services 0 2,000 2,000 0 
8.   County Services 12,500 (4,300) 8,200 0 

9.   Other  0 0 0 0 
      TOTAL 125,000 (34,000) 91,000 0 

 



ATTACHMENT  A (3) 
 

APPROVAL OF BUDGET ADJUSTMENTS TO FOUR PLAY AREA 
REFURBISHMENT PROJECTS FUNDED THROUGH PROPOSITION 12 

GEORGE LANE PARK 
C.P. NO. 86622 

 (Fifth District - 3 Vote Matter) 
 

I.     PROJECT SCHEDULE    
 

Project Activity 
Scheduled
Completion 

Date 

Revised 
Completion 

Date 

Date 
Completed 

1.  Land Acquisition Environmental Impact Report N/A N/A N/A 
2.  Program N/A N/A N/A 
4.  Schematic Design N/A N/A N/A 
5.  Design Development N/A N/A N/A 
6.  Construction Documents 09/18/03 09/28/03 N/A 
7.  Jurisdictional Approval N/A N/A N/A 
8.  Construction Contract Award N/A N/A N/A 
9.  Construction Start 10/01/03 10/15/03 N/A 
10 Beneficial Occupancy 12/17/03 12/17/03 N/A 
11.Final Acceptance N/A N/A N/A 
  

II.     PROJECT COST SUMMARY   
 

Cost Category 
Estimated 

Project Cost 
Impact of 
Proposed 

Action 

Revised 
Project 
Cost 

Expenditure 
& 

Encumbrance
1.   Land Acquisition N/A N/A N/A N/A 
2.   Plans and Specifications  11,000 0 11,000 0 
3.   Plan Review 0 0 0 0 
4.   Make-Ready Activities 0 0 0 0 
5.   Construction 39,400 7,600 47,000 0 
6.   Equipment 62,100 24,100 86,200 0 
7.   Consultant Services 0 2,000 2,000 0 
8.   County Services 12,500 10,300 22,800 0 

9.   Other  0 0 0 0 
      TOTAL 125,000 44,000 169,000 0 



ATTACHMENT  A (4) 
 

APPROVAL OF BUDGET ADJUSTMENTS TO FOUR PLAY AREA 
REFURBISHMENT PROJECTS FUNDED THROUGH PROPOSITION 12 

DEL VALLE PARK 
C.P. NO. 86623 

 (Fifth District - 3 Vote Matter) 
 

I.     PROJECT SCHEDULE    
 

Project Activity 
Scheduled
Completion 

Date 

Revised 
Completion 

Date 

Date 
Completed 

1.  Land Acquisition Environmental Impact Report N/A N/A N/A 
2.  Program N/A N/A N/A 
4.  Schematic Design N/A N/A N/A 
5.  Design Development N/A N/A N/A 
6.  Construction Documents 09/18/03 09/28/03 N/A 
7.  Jurisdictional Approval N/A N/A N/A 
8.  Construction Contract Award N/A N/A N/A 
9.  Construction Start 10/01/03 10/15/03 N/A 
10 Beneficial Occupancy 12/17/03 12/17/03 N/A 
11.Final Acceptance N/A N/A N/A 
  

II.     PROJECT COST SUMMARY   
 

Cost Category 
Estimated 

Project Cost
Impact of 
Proposed 

Action 

Revised 
Project 
Cost 

Expenditure 
& 

Encumbrance
1.   Land Acquisition N/A N/A N/A N/A 
2.   Plans and Specifications  11,000 (1,000) 10,000 0 
3.   Plan Review 0 0 0 0 
4.   Make-Ready Activities 0 0 0 0 
5.   Construction 39,400 (19,000) 20,400 0 
6.   Equipment 62,100 (11,700) 50,400 0 
7.   Consultant Services 0 2,000 2,000 0 
8.   County Services 12,500 (4,300) 8,200 0 

9.   Other  0 0 0 0 
      TOTAL 125,000 (34,000) 91,000 0 

 
 



ATTACHMENT B 
 
 

BUDGET ADJUSTMENT 
FISCAL YEAR 2003-04 

 
3-VOTE MATTER 

 
FINANCIAL SOURCES:       FINANCIAL USES: 
 
 
Capital Projects/Refurbishments      Capital Projects/Refurbishments  
Department of Parks and Recreation      Department of Parks and Recreation 
Charles S. Farnsworth Park (5)      Charles S. Farnsworth Park  (5) 
Refurb-Playground         Refurb-Playground   
Rev:  State-Prop 12/CP       Building and Improvements   
A01 – PK – 86620 – 882A       A01 – PK – 86620 - 6014  
$24,000 Increases Revenue           $24,000 Increases Appropriation 
 
Capital Projects/Refurbishments      Capital Projects/Refurbishments  
Department of Parks and Recreation      Department of Parks and Recreation 
Hasley Canyon Park (5)       Hasley Canyon Park (5) 
Refurb-Playground         Refurb-Playground   
Building and Improvements       Rev:  State-Prop 12/CP   
A01 – PK – 86621 - 6014       A01 – PK – 86621 – 882A  
$34,000 Decreases Appropriation      $34,000 Decreases Revenue  
 
Capital Projects/Refurbishments      Capital Projects/Refurbishments  
Department of Parks and Recreation      Department of Parks and Recreation 
George Lane Park (5)           George Lane Park  (5) 
Refurb-Playground         Refurb-Playground   
Rev:  State-Prop 12/CP       Building and Improvements   
A01 – PK – 86622 – 882A       A01 – PK – 86622 - 6014  
$44,000 Increases Revenue           $44,000 Increases Appropriation 
 
Capital Projects/Refurbishments      Capital Projects/Refurbishments  
Department of Parks and Recreation      Department of Parks and Recreation 
Del Valle Park  (5)            Del Valle Park  (5) 
Refurb-Playground         Refurb-Playground   
Building and Improvements       Rev:  State-Prop 12/CP   
A01 – PK – 86623 - 6014       A01 – PK – 86623 – 882A  
$34,000 Decreases Appropriation          $34,000 Decreases Revenue 
 
 
Justification:  Adjustment is necessary to reallocate the appropriation and 
revenue in accordance with the refined scope and cost estimates to refurbish 
four playgrounds at Charles S. Farnsworth Park, Hasley Canyon Park, George 
Lane Park, and Del Valle Park. 
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